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ADA COMPLIANCE - PBE0O4MF101 200,000 119,270
DISTRCTALL
DISTRCTALL 6 CITY ENGR-001 100% 2 1/25/2005 1/16/2006
The last project (Capistrano) will be completed by Mid-February.
PUB. SAFETY COMMUNICATION SYST - PBEO4MF102 2,500,000 16,486
DISTRCTALL 11 MOTOROLA 1-001  MOTOROLA 1-001 100% 3 6/30/2004 6/30/2004 12/30/2004 12/28/2004
PUBLIC SAFETY COMMUNICATIONS: The 800 MHz system network upgrade for public
safety comm. The improvements will increase connectivity capacity for voice and data
coverage. Construction Completed!
SGNL & FLASH INSTAL CITY WIDE - PBE04ST131 1,100,000 422,087
DISTRCTALL 3 MARTINEZ E-001 25% 3 5/10/2004 5/10/2004 9/15/2004
The signal ar 4th St. will have underground work done only to preserve the street. The 3rd St
signal will be done during CBD |Il.
SIGN REPLACEMENT CITYWIDE - PBE04ST128 700,000 82,553
DISTRCTALL 3 95% 3 7/15/2004 7/15/2004 3/25/2005
SIGN REPLACEMENT-CITYWIDE: Replacement program for directional, street name,and
other requlatory signs Citywide. Project 95% complete, estimate completion early Dec 05.
STREET RESURFACING CITY WIDE - PBE04ST132 7,000,000 3,066,975
DISTRCTALL 3 SILVERTON -001 99% 3 2/21/2005 6/15/2005 6/3/2006
Work in progress.
UNPAVED RIGHT OF WAY CITY WIDE - PBE04ST136 1,500,000 978,935
DISTRCTALL 3 2 3/6/2006 10/20/2006
Review meeting scheduled for 21 July.
13,000,000 4,686,306




